



**Hampton Roads Transportation
Planning Organization Meeting
December 16, 2009**

AGENDA NOTE HANDOUT

OLD BUSINESS:

ARRA Projects



COMMONWEALTH of VIRGINIA

DEPARTMENT OF TRANSPORTATION

1700 North Main Street
Suffolk, VA 23434
VirginiaDOT.org

DAVID S. EKERN, P. E.
COMMISSIONER

December 14, 2009

LJGca

The Commonwealth of Virginia is deeply committed to obligating its allocated share of the American Recovery and Reinvestment Act (ARRA) funding. The Transportation Planning Organization (TPO) at its March 18, 2009 Board Meeting approved the recommendation of the Transportation Technical Advisory Committee (TTAC) to deliver a series of projects for obligation by March 2, 2010 utilizing ARRA funding allocated to the Hampton Roads region. The Governor has certified these projects as noted on the attached composite listing.

Most of the projects approved by the TPO are locally administered. Several projects are administered on your behalf by the Virginia Department of Transportation (VDOT). I request you personally monitor the progress of your locally administered projects over the next two months to ensure milestones are met and no ARRA obligation is missed.

Should you find a project to be in jeopardy, a replacement project must be identified or ARRA money will be lost by the Commonwealth. Changes to the ARRA project list will likely require TPO action to add or amend the STIP and/or TIP. These amendments require time to process. Therefore, your prompt involvement, review, and monitoring of all ARRA projects within your jurisdiction is urgently requested.

My staff has been instructed to provide immediate support to local technical staff in order to deliver your projects for obligation. Should you have any specific concerns you wish to discuss, please call me at (757) 925-2511. Your continuing commitment to ensuring the successful obligation of ARRA funding is appreciated.

Sincerely,

A handwritten signature in black ink, appearing to read "Dennis W. Heuer".

Dennis W. Heuer, P.E.
District Administrator

Enclosure

cc: Mr. Dwight Farmer

WE KEEP VIRGINIA MOVING

MFO Stimulus Projects
 Revised December 11, 2009

UPC	Original UPC	Admin. by	Jurisdiction	Federal #	Phase on New UJC	Planned Obligation Date	Adv Date - Proposed	Current Phase(s) Estimate	ARRA Original Amount	ARRA Revised Amount	Commingled	TIP	STIP	Commitment Letter	ARRA Funds Certified	Date Certified by Governor	ARRA Amount	Original Obligation of 10/1/09	Phase Subj.	Date of Orig. Oblig. Modif.	ARRA Cert. Amount	ARRA Cert. #	STATUS							
94459	N/A	Locality	York County	FS091271 PE; FS091281 CN	PE, CN	Feb-10	3/2/10	\$227,000	\$227,000	\$227,000	No	08/31/09	9/1/2009	Yes	\$227,000	9/22/2009	\$227,000	\$20,000	1 PE	9/25/2009	\$20,000	1	YC - Enviro Due Diligence in progress. YC - met w/ VDOT CN to review priorities and quantities for recommendations to be made by 10/15/09. Enviro Due Diligence in progress.							
94460	N/A	Locality	York County	FS091281 PE; FS091301 CN	PE, CN	Feb-10	3/2/10	\$628,388	\$628,388	\$628,388	No	08/31/09	9/1/2009	Yes	\$628,388	9/22/2009	\$628,388	\$50,000	1 PE	9/25/2009	\$50,000	1	YC - met w/ VDOT CN to review initial plans for recommendations YC meeting and w/ proj. line. Enviro Due Diligence in progress.							
94543	N/A	Locality	York County	FS091311 PE; FS091321 CN	PE, CN	Feb-10	3/2/10	\$498,544	\$498,544	\$498,544	No	08/31/09	9/1/2009	Yes	\$498,544	9/22/2009	\$498,544	\$50,000	1 PE	9/25/2009	\$50,000	1								
9479	N/A	DIST / HRT	Greene	FS091331 PE; FS091341 CN	PE	Sep-09		\$350,000	\$350,000	\$350,000	No	Sep-09	9/22/2009	Yes	\$350,000	9/22/2009	\$350,000	Planned	requested 10/15/2009											
9480	N/A	DRPT / WAT	Williamsburg Area	FS091351 PE; FS091361 CN	PE	Sep-09		\$33,688,767	\$33,688,767	\$33,688,767	No	Sep-09	9/22/2009	Yes	\$33,688,767	9/22/2009	\$33,688,767	Planned	requested 10/15/2009											
Subtotal NREPO Projects																		\$47,041,767	\$47,041,767	\$47,041,767	\$1,219,600	17	\$1,219,600	\$0	0	2.97%				

VDOT Stimulus Projects - Locally Administered

UPC	Original UPC	Admin. by	Location	Federal #	Phase on New UJC	Planned Obligation Date	Adv Date - Proposed	Current Phase(s) Estimate as of 12/04/09	ARRA Original Amount	ARRA Revised Amount	Commingled	TIP	STIP	Commitment Letter	ARRA Funds Certified	Date Certified by Governor	ARRA Amount	Original Obligation Amount	Phase Subj.	Date of Orig. Oblig. Modif.	ARRA Cert. Amount	ARRA Cert. #	Comments	
93254	55200	Locality	Virginia Beach	ARRA-FS09005E	CN	Obligated	6/28/09	\$9,851,113.00	\$10,607,101	\$9,851,113	Yes	Yes	Yes	Yes	Yes	9/22/2009	\$9,851,113	\$9,851,113						Award approved 11/2/2009. Anticipate NTP 2nd week of December, with CN startup in January. CN duration is 2 years. Original amount was \$10,607,101. \$825,988.00 was added 12/15/2009.
93635		Locality	Hempton	ARRA-FS09070C	CH	Jan-10	2/28/10	\$3,662,486	\$3,662,486	\$3,662,486	NO			Yes	Yes	9/22/2009	\$3,662,486	\$3,662,486						Scoping underway. NEPA submitted and under review. On September 15, 2010, the project was placed on hold. Public review of Final No Plan package underway. On target for Feb. 25, 2010 set (12-10-09).

