


# ATTACHMENT 6

## Regional Connectors Study - Phase 2 Schedule

Task No	Task	2019												2020
		JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	JAN
<b>TASK 1 EXECUTE ENGAGEMENT PLAN</b>														
1.1	Task Management													
1.2	Engagement Plan Review													
1.3	Implementation of Engagement Plan													
1.3a	Study Mailing List and Comment Database													
1.4	Website Upgrades and Maintenance													
<b>TASK 4 CONDUCT SCENARIO PLANNING</b>														
4.1	Building the Base Data, Models, and Scenarios													
4.2	Defining Alternative Future Scenarios													
4.3	Defining Measures of Success													
4.4	Evaluate 2015 Regional Conditions													
4.5	Modeling the 2045 Baseline Scenario													
4.6	Building the Alternative Scenarios													
4.7	Evaluating the Scenarios													
<b>TASK 5 PREPARE FOR AND ATTEND MEETINGS (WORKING GROUP AND STEERING COMMITTEE)</b>														
5.1	Working Group Meetings													
5.2	Steering Committee Meetings													
<b>TASK 6 MANAGE THE PROJECT</b>														
6.1	Weekly Coordination with Study Leadership													
6.2	Schedule and Budget Oversight													
6.3	Quality Assurance of Deliverables													
6.4	Craney Island site visit													



Attachment 6