REVISED - Regional Connectors Study - Phase 3 Schedule (April 19, 2021)

Task No.	Task	2021 JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	2022 JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	2023 JAN	FEB	MAR	APR	MAY
TASK 1	EXECUTE ENGAGEMENT PLAN																													
1.1	Task Management																													
1.2	Engagement Plan Review																													
1.3a	Study Mailing List and Comment Database																													
1.3b	Scenario Planning Virtual Meeting																													
1.3c	Community Briefings and Presentations																													
1.3d	Brochures, Factsheets, and Handouts																													
1.3e	Public Meetings																													
1.3f	Regional Connectivity Symposium																													
1.3g	Community Events and Outreach																													
1.3h	Social Media Engagement																													
1.3i	Engagement Report																													
1.4	Website Upgrades and Maintenance																													
TASK 2	DEVELOPMENT OF PRELIMINARY ALTERNATIVES																													
2.1a	Summarize Background Information																													
2.1b	Conduct Unconstrained Travel Demand Model Analysis																													
2.1c	Preliminary Alternatives Identification																													
2.2	Develop/Refine Geometry of Preliminary Alternatives																													
2.3	Hydraulics and Hydrology																													
2.4	Structures																													
2.5	Utilities and Railroad Crossings																													
2.6	Planning Cost Estimates																													
TASK 3	DETERMINATION OF CANDIDATE ALTERNATIVES																													
3.1a	Conduct Congestion Relief Assessments																													
3.1b	Performance Evaluation																													
3.2	Conduct Permitability Assessments																													
3.3	Conduct Constructability Assessments																													
3.4	Identify Candidate Alternatives																													
TASK 4	CONDUCT SCENARIO PLANNING																													
4.8a	Confirmation/Network Coding of Candidate RCS projects for testing																													
4.8b	Travel Demand Modeling for Baseline and 3 Greater Growth Scenarios (each Candidate Project)																													
4.8c	Evaluate Performance of Candidate Projects under Baseline and 3 Greater Growth Scenarios																													
4.8d	Evaluate Traffic Operating Conditions																													
4.9a	Scenario Results Workshops																													
4.9b	Recommendation Documentation																													
TASK 5	PREPARE FOR AND ATTEND MEETINGS (WORKING GROUP AND STEERING COMMITTEE)																													
5.1	Working Group Meetings																													
5.2	Steering Committee Meetings																													
TASK 6	MANAGE THE PROJECT																													
6.1	Weekly Coordination with Study Leadership																													
6.2	Schedule and Budget Oversight																													
6.3	Quality Assurance of Deliverables																													
TASK 7	PREPARE DOCUMENTATION																													
7.1	Draft Study Report																													
7.2	Final Study Report																													

Continuous Task
Task Schedule
Key Decision Point
Steering Committee Meetings
Working Group Coordination Meeting
Public Meeting

Attachment 6B