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Dominion Blvd. Improvements 



Dominion Blvd. - Overview 

×Approximately 56% complete 
×Currently 4 of 9 bridges are completed 
×Remaining 5 bridges are under construction 
×6 miles of relocated water/sewer completed 
×Functioning New Storm Water Management System 

 
 



Budget 

 

ÅRSTP    $  85 Million 
 

ÅBonds   $108 Million 
 

ÅVTIB Loan  $152 Million 

 Total   $345 Million 

 
 



Schedule Status 

×Contract completion date remains April 1, 2017 

×Tracking ahead of schedule ς could finish as early as 
September 2016 

×Key accomplished dates: 

VDec. 15, 2014 ς Opened NB Bridge over the Eliz. River 

 

 



Opened NB Bridge Over the Eliz. River 



V   Construct Piers and Temporary Supports  

Spliced Girder Sequence  



Spliced Girder Sequence  

V  Erect Pier Segments & End Span Girders  



Spliced Girder Sequence  

V Install Drop -In Segment using Strong Backs, Cast Closures  

V Post-Tensioning  



NB Bridge over the Elizabeth River 
(Navigation Span) 


































































