

**Agenda Item 10 and
Consent Item 15-K
Handout
FY 2015-2020 Six-Year Improvement
Program: Draft Project List**

**Additional Information from
the City of Newport News**



Six-Year Improvement Program - FY 2015-2020: Draft Project List

The City of Newport News requests that two additional projects be added to the list reviewed and recommended by the Transportation Technical Advisory Committee (TTAC) to be sent to VDOT and DRPT as part of the public comment period in development of the FY 2015-2020 Six-Year Improvement Program. These two projects were not submitted to TTAC in time for their consideration. Both projects are currently in Preliminary Engineering, additional costs have been identified within the scope of each project resulting in a deficit in funding in these primarily RSTP and CMAQ funded projects. Your consideration in making the motion on this Consent Agenda item is appreciated.

Addressing CTB Priority: Fund Deficits on Underway Project Phases and/or Accelerate Existing Projects Using Additional Funds

UPC	Jurisdiction	Project	HRTPO Prioritization Category & Score	Status	SYIP FY2014-2019		
					Project Cost	Total Allocations	Required AFTER FY 2019
4483	Newport News	Atkinson Blvd.	Urban System Highway Project 107	PE fully funded, RW unfunded, CN partially funded	\$52,753,000	\$52,753,000	\$0
	Note: Preliminary engineering analysis reflects a higher cost than originally estimated				\$68,367,486	\$52,753,301	\$15,614,185
102734	Newport News	Amtrak Multi-Modal Station	Passenger Rail N/A	PE & RW fully funded, CN partially funded	\$22,352,000	\$21,270,000	\$1,082,000
	Note: Preliminary engineering reveals that the site is too small to incorporate a train turn-around so it will be located in the CSX Railroad right-of-way, increasing costs				\$37,900,000	\$21,270,000	\$16,630,000

Workshop Agenda Item #10 FY 2015-2020 Six-Year Improvement Program: Draft Project List