A Transit Vision Plan for Hampton Roads

Presented to HRMPO by Robert B. Case, PE July 16, 2008



Impetus

- By letter of Feb. 25, 2008, **VDRPT** requested that the HRMPO manage the development of a regional transit plan.
 - VDRPT offered funding and access to its on-call consultants.
- At its March 19, 2008 meeting, the HRMPO voted to conduct a regional transit plan.



Primary Purpose

- to develop a regional vision of public transportation corridors and districts,
 - indicating the combination of transit services and land
 use intensity best suited for each corridor and district



Plan Reach

• It is intended that the plan be a "vision" plan, i.e. not limited by any particular horizon year.



Context

- This vision plan will become a part of Virginia's 2035 **Statewide Transit Plan**.
- Following completion of the vision plan, the HRPMO will constrain the vision plan in accordance with 2034 land use and 2034 finances to **develop the transit component** of its 2034 Long-Range Transportation Plan (LRP).



Note

• HRT is simultaneously conducting a **Comprehensive Operations Analysis** (COA) which will propose short term changes to the structure of its system.



To Date

- Convened a technical committee to help staff guide the **development of scope of work**.
 - Members:
 - Locality staff
 - Transit agency staff
 - VDOT
 - Dana Dickens (CTB, HR Partnership)



Outline of Scope

- I. Review recent applicable planning products
- II. Develop corridor/district component of vision plan (services/landuse)
- III. Develop TDM component of vision plan
- IV. Conduct process of prioritizing service improvements
- V. Estimate the cost of service improvements
- VI. Estimate the ridership of transit system components



To Date

• Reviewed proposals from four VDRPT on-call consultants and **chose HNTB** to conduct the plan.

• Gathered documents from localities and transit agencies to be used as inputs to the process.



Next Steps

• Come to agreement with HNTB on detailed scope of work and fee schedule.

VDRPT to issue task order.

• Schedule: Finish early next year.

