



Consultant Activity Report – March 2022

Date: April 28, 2022

Report Period: March 1 – March 31, 2022

This monthly report is intended to summarize current or recently completed activity on the Regional Connectors Study by the consultant team.

Work Activity This Period:

Execute Engagement Plan

- Undertook website text and graphic updates per Independent Project Coordinator and HRTPO staff review
- Continued to upload project materials to the project website – agendas, meeting minutes and videos, monthly Consultant Activity reports, and project documents

Qualitative Evaluation of study segments on construction complexity, permitting challenges and project readiness

- Finalized assembly of environmental and construction impact data for use in task
- Applied qualitative evaluation metrics on I-664 mandated segment first to validate process and effectiveness
- Apply trial methodology to remainder of mandated segments
- March 23 consultant work session to review the draft Step 1 ratings and develop draft bundling & rationale for the RCS segments
- Shared draft results with Independent Project Coordinator and HRTPO staff in late March
- This activity is a key part of segment tiering and bundling as described in the revised scope of work

Prepare for and Attend Meetings

- Preparing materials for April 26 briefing to Joint Steering (Policy) Committee and Working Group. Subject matter will include draft results from segment assessments, segment bundling recommendations and update on segment tiering process.

Work Anticipated Next Period:

Execute Engagement Plan


- Continue to upload project materials to the project website – agendas, meeting minutes and videos, monthly Consultant Activity reports, and project documents

Evaluating mandated segments on construction complexity, permitting challenges and project readiness

- Prepare summary technical document and slideshow material to reveal all draft results to Joint Steering (Policy) Committee and Working Group on April 26

Prepare for and Attend Meetings (Joint Steering (Policy) Committee and Working Group)

- Prepare for presentation to Joint Steering (Policy) Committee and Working Group to be held on April 26, 2022



Mandated Segments

