

**AGENDA ITEM #14: FY 2012-2015 TIP QUARTERLY SNAPSHOT**

**SUBJECT:**

HRTPO staff will provide a summary update on the status of projects in the TIP.

**BACKGROUND:**

HRTPO staff updates phase cost estimates, expenditures, and schedule information on Transportation Improvement Program (TIP) projects on a quarterly basis. In addition, staff identifies CMAQ and RSTP projects for which the data indicate progress has stalled.

Mr. Chris Wichman, Transportation Planner, will brief the TTAC on this item.

**RECOMMENDED ACTION:**

TTAC members with projects that appear to have stalled will be asked to coordinate with HRTPO and VDOT staffs to determine necessary steps for moving the projects forward or returning the funds to be used on other projects.